
 

 

 
Istanbul 

 
 
COVID-19: Force Majeure Guidelines Published for Public Tender Contracts 
 
The Presidency of the Republic of Turkey published force majeure guidelines for public tender contracts 
("Guidelines") in the Official Gazette dated April 2, 2020, No. 31087. The guidelines detail the procedures for 
contractors' force majeure notifications.  
 
What do the Guidelines say?  
 
The Guidelines cover contracts executed under the Public Tender Law No. 4734 (along with its exceptions). The 
Guidelines indicate that an application should be made to the contracting authority documenting the impossibility 
of performance, if the performance of a contract is not possible due to the COVID-19 outbreak, temporarily or 
permanently, in part or in whole. 
 
The contracting public authority will review these applications of impossibility of performance under Article 10 of 
the Public Tender Contract Law No. 4735, which regulates the circumstances for force majeure events and 
other regulations. The Guidelines also require contracting public authorities to consult with the Ministry of 
Treasury and Finance before issuing a decision. During this review, the contracting public authority will 
categorize an outbreak as a force majeure event when:  

 the event is not caused by the contractor's fault; 
 the event prevents the contractor from performing the contract; and 
 the contractor is unable to remove the effects of the event. 

Pursuant to the contracting public authority's review, (i) the duration of the contract may be extended to allow 
the performance of contract, or (ii) the contract may be terminated. The Guidelines do not provide any 
clarification on whether the public authority's decision is limited to the contractor's request.  
 
On a separate note, Article 10 of the Public Tender Contracts Law No. 4735 states that a contractor should 
apply to the relevant public authority in writing within 20 days after the force majeure event occurs.  
  
Please refer to https://www.esin.av.tr/coronavirus-desk/ for our client alerts regarding the legal 
consequences of COVID-19 on public procurement and other areas. 
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COVID-19: Kamu İhale Sözleşmelerinde Mücbir Sebebe İlişkin Genelge Yayınlandı 
 
Türkiye Cumhuriyeti Cumhurbaşkanlığı'nın 2 Nisan 2020 tarihli ve 31087 sayılı Resmi Gazete'de yayımlanan 
Genelge'si (“Genelge”) ile kamu ihale sözleşmeleri için mücbir sebep kılavuzu yayımlanmıştır. Genelge, 
yüklenicilerin mücbir sebep bildirimleri için izlenecek prosedürü açıklamaktadır. 
 
Genelge ile gelen yenilikler nelerdir? 
 
Genelge, 4734 sayılı Kamu İhale Kanunu kapsamında yapılan sözleşmeleri (istisnaları ile beraber) 
kapsamaktadır. Genelge'de kamu ihalesi sonrasında yapılan sözleşmelerde söz konusu işin yerine 
getirilmesinin COVID-19 salgını nedeniyle geçici veya sürekli olarak, kısmen veya tamamen imkansız hale 
gelmesi durumunda yüklenicilerin imkansızlığı belgelendirerek sözleşmenin tarafı olan idareye başvurmaları 
gerektiği ifade edilmektedir.  
 
İlgili idarece söz konusu başvurular kamu ihale sözleşmelerinde mücbir sebebi düzenleyen 4735 sayılı Kamu 
İhaleleri Sözleşmeleri Kanunu'nun 10. maddesi ve ilgili mevzuat kapsamında değerlendirilecektir. Ayrıca 
Genelge ihale otoritelerinin karar almadan önce Hazine ve Maliye Bakanlığı'nın değerlendirmelerine 
başvurmalarını zorunlu kılmaktadır. İdarelerce yapılacak incelemede, somut olayın mücbir sebep olarak kabul 
edilebilmesi için:  

 yükleniciden kaynaklanan bir kusurdan ileri gelmemiş olması, 
 yüklenicinin sözleşmeden doğan yükümlülüklerini yerine getirmesine engel nitelikte olması ve 
 yüklenicinin bu engeli ortadan kaldırmaya gücünün yetmemiş bulunması unsurlarının bulunup 

bulunmadığı değerlendirilecektir. 

İdare incelemesi sonucunda, (i) sözleşmenin ifası için sözleşme süresinin uzatılmasına veya (ii) sözleşmenin 
feshedilmesine karar verilebilmektedir. Genelge, idarenin verebileceği kararlarda idarenin yüklenicinin talebine 
bağlı olup olmadığı konusunda henüz bir açıklık sağlamamaktadır.  
 
Buna ek olarak, 4735 sayılı Kamu İhale Sözleşmeleri Kanunu'nun 10. maddesi mücbir sebebin meydana geldiği 
tarihi izleyen 20 gün içinde yüklenicinin idareye yazılı olarak bildirimde bulunması gerektiğini belirtmektedir. 
 
COVID-19'un kamu ihalelerine hukuki etkilerine yönelik mevzuat bültenlerimiz ve diğer bültenlerimize 
https://www.esin.av.tr/tr/coronavirus-desk/ adresinden ulaşabilirsiniz. 
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